


ID	Task Mode	Task Name	Duration	Start	Finish	Apr 18, '21										
						T	W	T	F	S	S	M	T	W	T	F
17		Reinf. Steel for plinth beams	3 days?	Wed 5/12/21	Fri 5/14/21											
18		Shuttering for plinth beams	3 days?	Thu 5/13/21	Sat 5/15/21											
19		Rcc of plinth beams	1 day?	Mon 5/17/21	Mon 5/17/21											


Project: Project1
Date: Wed 1/14/26

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	



Project: Project1
Date: Wed 1/14/26

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	



Project: Project1 Date: Wed 1/14/26	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	